

DOCUMENT: PROJECT PLANNING

Phase	Project Planning Phase
Document	Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)
Project Name	PetPaws – Pet Foods & Accessories Store
Team ID	[TEAM-ID]
Date	14 June 2026
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule & Estimation

Total Story Points: 76 | Sprints: 4 | Sprint Duration: 6 days each | Team Velocity: ~20 story points per sprint (average)

Sprint	Epic	USN	User Story / Task	Story Pts	Priority	Team Members
S-1	Auth & User	USN-1	User registration with JWT	3	High	[Member 1]
S-1	Auth & User	USN-2	User login + admin login	2	High	[Member 1]
S-1	Product Catalog	USN-3	Product listing with category + pet-type filters	5	High	[Member 2]
S-1	Product Catalog	USN-4	Keyword search + sort + pagination	3	High	[Member 2]
S-1	Product Catalog	USN-5	Product detail page: gallery, variants, reviews tab	3	High	[Member 3]
S-1	Cart	USN-6	Add/update/remove cart items; real-time badge	4	High	[Member 3]
S-1	Admin Products	USN-15	Admin product CRUD + soft-delete	5	High	[Member 4]
S-2	Wishlist	USN-7	Wishlist add/remove/move-to-cart	3	Medium	[Member 1]

S-2	Checkout	USN-8	3-step checkout wizard (Address → Payment → Review)	8	High	[Member 2,3]
S-2	Checkout	USN-9	Saved addresses selector at checkout	2	High	[Member 2]
S-2	Orders (User)	USN-10	Order history page with status filter tabs	3	High	[Member 4]
S-2	Orders (User)	USN-11	Order detail with timeline + cancel + tracking	4	High	[Member 4]
S-3	Reviews	USN-12	Review submission + verified purchase badge + rating aggregation	5	Medium	[Member 1,2]
S-3	Profile	USN-13	Profile update, password change, address CRUD	4	Medium	[Member 3]
S-3	Admin Dashboard	USN-14	KPI cards, revenue chart, low-stock, top products	6	High	[Member 4]
S-3	Admin Orders	USN-16	Admin order table, status update, tracking number	4	High	[Member 4]
S-4	Admin Customers	USN-17	Customer search + activate/deactivate	3	Medium	[Member 1]
S-4	Store Settings	USN-18	Shipping, tax, banners, category config	4	Medium	[Member 2]
S-4	QA & Deploy	—	Database seeding, end-to-end testing, deployment to Vercel + Railway	5	High	[All]

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Pts	Duration	Sprint Start	Sprint End (Planned)	Story Pts Completed	Release Date (Actual)
Sprint-1	25	6 Days	31 Jan 2025	05 Feb 2025	25	05 Feb 2025
Sprint-2	20	6 Days	07 Feb 2025	12 Feb 2025	20	12 Feb 2025

Sprint-3	19	6 Days	14 Feb 2025	19 Feb 2025		
Sprint-4	12	6 Days	21 Feb 2025	26 Feb 2025		

Velocity

Team velocity = 20 story points per 6-day sprint (average across Sprint 1 and Sprint 2). Average Velocity (AV) per day = 20 ÷ 6 ≈ 3.3 story points per day. This metric is used to forecast sprint capacity and adjust scope for Sprint 3 and Sprint 4.

Burndown Chart Description

A burndown chart tracks remaining story points against elapsed sprint days. For a 6-day sprint with 20 story points:

- Day 0 (Start): 20 story points remaining
- Day 1: ~17 points remaining
- Day 2: ~13 points remaining
- Day 3: ~10 points remaining (midpoint)
- Day 4: ~7 points remaining
- Day 5: ~3 points remaining
- Day 6 (End): 0 points remaining — sprint complete

The ideal burndown line is a straight diagonal from 20 (Day 0) to 0 (Day 6). Deviations above the ideal line indicate sprint risk. Deviations below indicate the team is ahead of schedule.

